



Work Order Quote

Jurisdiction: WYDOR

Today's Date: 06/01/2009

Acct/Project Manager: Tim Brady/Cindy South

WO #: WYDOR046

Scope: Add Laramie cost detail report to new property profile report

Cost: 60 hours - \$ 9,000

Projected Delivery:* 4.18 – November 16, 2009 – available for testing in beta October 15, 2009



Payment Terms: 50% prior to start of work
50% upon adherence to specifications stated herein
5% deducted from the second payment for each week the delivery is late. It has been established that Ken Urich is the primary contact and Marvin Applequist secondary. If there is a delay of more than 24 hours in response then that amount of time will be added to the October 15 deadline and subsequently the November 16 deadline. Payment contingent on State Purchasing process and approval.

Specifications:

Due to legislation on the valuation process and supporting values the Reports committee on the SF144 legislation is asking for a revamping of the property profile to add all value components to the property profile.

Create a Cost Detail report similar to the Ad Hoc report that was created for Laramie County (see attached Property Profile Summary page 3 Cost Breakdown Report). Remove % symbol after Physical Depreciation, Functional Obs, Econ Obs and Other Adj under the Raw Computer Data section. Remove the Cost Actual RCNLD label and number field on the right side of the Report. Include the name of the Wyoming County that is running the report at the top of the report.

Please sign below to confirm your agreement of the above.

 Forms Subcommittee Chair SF144	<u>6/1/2009</u> Date
 DOR Signature Date	<u>6/1/2009</u> Date
 CCI Signature	<u>6/1/2009</u> Date

* Projected delivery date may change if not approved by June 1, 2009

